SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:52PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 618  Const Calendar Day: 60 Date: 03-Aug-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the platform at 150 meters , work on the
jacking system on the North main span , & work on the jacking saddle on the West end . They started at
7:00 AM.

Matt , Lonny , Pablo , Mathew , & Rene had to work on the jacking saddle on the South cell . Crews
had to work on the upper jacking frame . They had to lift , align the frame with the jacking saddle , adjust
the frame with the back wall for the grout pad , drill holes , install anchor bolts , lock the frame in place &
secure it with chain falls . They started at 7:10 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on hinge K . They returned to the site at 2:00 PM. Crews had to
disassemble the lower jacking bracket , lower into the South cell , & reassemble the frame . They were
done at 4:50 PM. Crews left at 5:00 PM. Matt left at 3:00 PM.

James , Ryan , Jonathon , & Tony had to work on the jacking saddle on the North cell . Crews had to
work on the upper jacking frame . They had to drill 10 holes , drive anchors bolts through the back plate of
the frame into the East wall , & lock it in place . They started at 7:10 AM. Crews were done at 9:00 AM.

After that , crews had to work on the lower jacking frame . They had to disassemble , lower the pieces
& re-assemble the frame . They started at 9:10 AM. Crews were done at 10:30 AM. Crews had to wait for
the carpenter to finish forming for the grout pad to erect the lower frame .

Jacob came to the site at 10:20 AM. He had to weld the top & bottom plates on the jacking frame . He
was done at 12:00 PM. Check Bob's report for detailed activities on the jacking saddle .

Gary , Ethan , Hayes , Jose , & Stanley had to work on the jacking system on the North main span .
Crews continued to work on the jacking system at PP # 86 . Crews had to lower & set the jacking brackets
& the hydraulic jacks . They started at 7:10 AM. Crews were done at 8:30 AM.

After that , crews had to mobilize their tools , equipments , the 90 ton Grove crane & the Gradall forklift
to work on the rods at PP # 90 . Following the same procedures as on previous locations . They started at
9:10 AM. Crews were done at 11:00 AM.

In the afternoon , crews had to prepare to work on the suspender rope at cable band # 82 . Crews had
to mobilize the Grove crane , extend the boom 6 meters, cut the wire mesh , & install the lifting lugs on
the existing rope . They started at 12:45 PM. Crews were done at 2:55 PM. They had to wrap up their tools
& equipments. crews left at 3:00 PM.

Froylan & Jose had to work on the upper jacking saddle . Crews had to form around the top plate &
seal it for the grout pad . They started at 9:00 AM. Crews were done at 1:30 PM.

Richard & Zack came to the site at 10:20 AM. They had to work the gusset plates on the platform at PP

[ ]
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Date: 03-Aug-2012

Friday

# 44 on the South main span Crews had to prepare their tools , equipments , reroute the power & air lines
, Clean , grind , fit the plates , cover the suspender ropes with fire proof cloth , & weld the plate . They were
done at 2:50 PM. Crews had to wrap up their tools & equipments. They left at 3:00 PM.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM STANLEY DALIE 8.00 0.00 0.00 8.00 D
Ironworker FOR MATTHEW HOLT 8.00 0.00 0.00 8.00 D
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 0.00 10.00 D
Ironworker JNM PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 0.00 0.00 8.00 D
Ironworker GEN GARY ANDERSON 8.00 0.00 0.00 8.00 D
Ironworker JNM HAYES BATISTE 8.00 0.00 0.00 8.00 D
Ironworker JNM LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
Operator OTH KEVIN ALGER 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 5.00 0.00 0.00 5.00 D
Ironworker APP ZACHARIAH MACDONALD 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 6.00 0.00 0.00 6.00 D
Semi-Skilled Laborer JNM JOSE PRADO 6.00 0.00 0.00 6.00 D
Ironworker JNM Jacob Stafford 2.00 0.00 0.00 2.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 []
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
437 FORKLIFT, GRADALL 544D 10,000 LBS No
000 000 000 0.0 ]
002291 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
000 000 000 0.0 ]
002061 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
000 000 000 0.0 ]
2154 EQUIPMENT, CRANE, 60 TON No
000 000 000 0.0 []
2321 Equipment, Crane, 90 Ton Rough Terrain No
000 000 000 0.0 []
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